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43,000 SF library on North Street in City of Fairfax.Project Description
Fairfax Regional LibraryProject Name

004841Project Number/Subproject Number

302

12,000

The revised City/County General Services Agreement was approved by the BOS on 12/8/03.
The City has proposed a new library at an alternate site in the City.  The City and County are
continuing to coordinate to develop a general project agreement for approval by the BOS and
the City Council.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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12 bed addition to Juvenile Detention CenterProject Description
Less Secure Shelter IIProject Name

89A015Project Number/Subproject Number

311

30

TPE is for feasibility study only.  Feasibility study has been initiated to determine to project
scope and cost estimate.
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316,000 SF expansion to existing courthouse and renovations to the
Jennings Bldg. located at Chain Bridge Road, Fairfax, VA.

Project Description
Judicial Center ExpansionProject Name

009209Project Number/Subproject Number

312

115,000

Construction Documents (CD) are complete for the expansion and for the renovation.  Final
plan reviews and sign-offs by Using Agencies are complete.  The site permit was approved in
9/03.  Building plans will be resubmitted for permit approval in 03/04.  The bid opening is
scheduled for 4/15/04.  Negotiations for consultant services during construction are nearly
complete.
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Renovations to the ex. 5000 SF warehouse to address code, safety and
operational issues.  Location is 10635 West Drive, Fairfax, VA.

Project Description
Maintenance and Stormwater Management Facility Warehouse RenovationProject Name

MSM034Project Number/Subproject Number

MIS

921

Schematic and Design Development drawings were completed in 8/03.  Construction
documents are due for submittal in 03/04.
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